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Continuation of Block 12 Accounting and Appropriation Data
and Block 4 Requisition/Purchase Requisition No.
Requisition WBS Element
4200142367 193615.05.06.08.01 $1,900,000
321379.09.01.02.08 $3,894
141141.02.02.01.08 $3,700
Total $1,907,594

1. The purpose of this modification is to add the Command, Control and Communications and
Information (C3I) Architecture Team Activity effort to the IDIQ Performance Work Statement as Task
Order 13 in accordance with Section B.7, Task Ordering Procedures and to implement the negotiated
equitable adjustment therefore.

2. This modification also revises Clause B.6, Contract Funding, to provide an additional $1,907,594 of
incremental funding and extends the estimated funding coverage date from February 28, 2006 through
April 15, 2006 pursuant to the Limitation of Funds clause.

3. The contract is also modified to include the following Special Provisions:

a. Section 508 of the Rehabilitation Act of 1973

Section 508 of the Rehabilitation Act of 1973 is applicable to this contract. The contractor shall comply
with all technical standards of 1194.21 through 1194.26 as outlined in
urlhttp://www.section508.gov/index.cfm?FuseAction=Content&ID=12 as applicable.

(End of Clause)

b. Limitation of Future Contracting (NFES 1852.209-71 ) (Dec 1988)

(a) The Contracting Officer has determined that this acquisition may give rise to a potential
organizational conflict of interest. Accordingly, the attention of prospective offerors is invited to FAR
Subpart 9.5--Organizational Conflicts of Interest.

(b) The nature of this conflict is based upon the fact that this contract requires the Contractor to provide
systems engineering and technical expertise to help define, test, verify, and deliver the Command Control
Communications and Information (C3l) data systems architecture team products for future NASA
exploration projects or programs. Future solicitation(s) for these products may include specifications or
statements of work that are derived from or based in whole or in part on the services provided by the
Contractor under this contract.

(¢) In order mitigate or avoid the possibility that the Contractor may actually develop specifications or
statements of work described in paragraph (b), above, that may lead to an organizational conflict of
interest, the Contractor shall fully comply with the approved Organizational Conflict of Interest
Avoidance Plan submitted pursuant to Data Requirements Document 1016-MA-009 of this contract. If
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the contracting officer determines that the Contractor has not fully complied with the Conflict of Interest
Avoidance Plan, which results in an actual organizational conflict of interest, the restrictions upon future
contracting, are as follows:

(1) If the Contractor, under the terms of this contract, or through the performance of tasks pursuant to
this contract, is required to develop specifications or statements of work that are to be incorporated into a
solicitation, the Contractor shall be ineligible to perform the work described in that solicitation as a prime
or first-tier subcontractor under an ensuing NASA contract. This restriction shall remain in effect for a
reasonable time, as agreed to by the Contracting Officer and the Contractor, sufficient to avoid unfair
competitive advantage or potential bias (this time shall in no case be less than the duration of the initial
production contract). NASA shall not unilaterally require the Contractor to prepare such specifications or
statements of work under this contract.

(2) To the extent that the work under this contract requires access to proprietary, business
confidential, or financial data of other companies, and as long as these data remain proprietary or
confidential, the Contractor shall protect these data from unauthorized use and disclosure and agrees not
to use them to compete with those other companies.

(End of clause)

4. This modification also corrects typographical and rounding errors for evaluation period 10 in table (d)
part B.3. on page 3 of 9 for the previous Modification 44. Changes are shown in italics.

Maximum Maximum
Award Fee Incentive
Evaluation Period Previous This Mod New Amt Previous This Mod New Amt

From:

07/01/08-12/31/08 10  $417,687 $227  $417,914 $224,908 $122 $225,031
$4,312,300  $1,974 $4,314,274 $2,322,010  $1,063 $2,323,074

To:
07/01/08-12/31/08 10  $417,687 $226  $417,913 $224,908 $122 $225,030
$4,312,300 $1,974 $4,314,274 $2,322,010 $1,063  $2,323,073

5. This modification also corrects the “Previous” and “New Total” figures shown on the SF 30 Block 14.
page 1 of 25 in Modification 45. The Negotiated Estimated Cost, Maximum Award Fee and Maximum
Incentive Fee were stated incorrectly. Changes are shown in italics:
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From:
Maximum Unearned Maximum Unearned Total
Negotiated Award Award Incentive Incentive Contract Sum
Est. Cost Fee Fee Fee Fee Value Allotted
Previous $ 65,872,054 $2,649,74 ($63,710) $1,426,78 ($42,295) $ 69,865,255 $ 47,189,762
This Mod - -0- -0- -0- -0- -0- 3,754,500
New Total $ 65,872,054 $2,649,744 ($63,710) $ 1,426,787 ($42,295) $ 69,865,255 $ 50,944,262
To:
Previous $ 65,893,069 $2,650,823 ($63,710) $1,427,36 ($42,295) $ 69,865,255 $ 47,189,762
This Mod - -0- -0- -0- -0- -0- 3,754,500
New Total $65,893,069 $ 2,650,823 ($63,710) $ 1,427,368 ($42,295) $ 69,865,255 $ 50,944,262

6. A breakout of the negotiated cost and fee adjustments for performance of the C31 Architecture Team
Activity effort is shown below. Changes to existing values are depicted in italics:

CY 05 CYO06 Total

Estimated Cost $10,418 $ 63,701 $74,119

Fee 823 5,032 5,855

Total $11,241 $ 68,733 $79,974

Estimated Maximum Maximum Total Minus

Basic Period Cost Award Fee Incentive Fee Unearned Fees

Previous $ 65,893,069 $ 2,650,823 $1,427,368 $ 69,865,255

This Mod 74,119 3,806 2,049 79,974

New Amt $65,967,188  $2,654,629 $ 1,429,417 $ 69,945,229

Maximum
Award Fee Incentive
Evaluation Period Previous This New Amt Previous This New Amt
Mod Mod

01/01/04-06/30/04 1 $485,012 0 $485,012 $208,928 0 $208,928
07/01/04-12/01/04 2 $480,581 0 $480,581 $269,221 0 $269,221
01/01/05-06/30/05 3 $429,446 0 $429,446 $241,686 0 $241,686
07/01/05-12/31/05 4 $419,064 $535 $419,599 $236,096 $288 $236,384
01/01/06-06/30/06 5 $418,360 $3,271 $421,631 $235,719 $1,761 $237,480
07/01/06-12/31/06 6 $418,360 $0 $418,360 $235,718 $0 $235,718
01/01/07-06/30/07 7 $413,812 $0 $413,812 $222,822 $0 $222,822
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07/01/07-12/31/07 8 $413,812 $0 $413,812 $222,822 $0 $222,822
1/01/08-06/30/08 9 $417,914 $0 $417,914 $225,031 $0 $225,031
07/01/08-12/31/08 10 $417,913 $0  $417,913 $225,030 $0  $225,030

$4,314,274 $3,806 $4,318,080 $2,323,073 $2,049 $2,325,122

7. To effect the foregoing, the contract is hereby changed in the following particulars:

Clause B.2, Estimated Cost, Award Fee and Performance Incentive Fee, is hereby revised to increase the
estimated cost, maximum award Fee, and maximum performance incentive fee by $ 74,119

(from $ 65,893,069 to $ 65,967,188), $3,806 (from $ 2,650,823 to $ 2,654,629), and $ 2,049

(from $ 1,427,368 to $ 1,429,417), respectively.

Clause B.6, Contract Funding is hereby revised to increase Estimated Cost by $ 1,799,617
(from_$48,060,625 to $ 49,860,242). Award Fee is hereby increased by $ 70,185 (from $.1,874,364

to $ 1,944,549) and Performance Incentive Fee is hereby increased by $ 37,792 (from $ 1,009,273

to $ 1,047,065).

8. In addition, Attachment J-9, Performance Work Statements for IDIQ Task Orders, is hereby revised to
include the PWS for the Command, Control, Communication, and Information (C3I) Architecture Team
effort as follows:

Task 13- Per PWS 3.1, Engineering and Integration

The contractor shall provide technical expertise and services to the C3I Architecture Team activity. This
work shall include:

Providing systems engineering and technical expertise to help define the data systems architecture for
future NASA exploration programs.

Providing analysis of various options for the future data systems architecture

Producing text and documentation which supports and defines the current technical direction of the data
system architecture definition

Producing prototype data systems and software as needed to test and verify the concepts of the proposed
future architecture for the NASA exploration programs.

Leading and supporting various inter-center team activities that are needed to coordinate the delivery of
C3I Architecture Team products.

The detailed day-to-day tasks are provided by and coordinated by the NASA team leads on the C3lI
Architecture team.

9. Section B.7.1, IDIQ Task Order Performance Schedule, is hereby revised to include the performance
schedule for the C3I effort as follows:

Calendar Task Order Period of Performance Total Order Mod #
Year Amount
2005 13 C3I Architecture 22 Nov 2005- 31 Dec 2005 $11,241 46
2006 13 C3I Architecture | 1 Jan 2006 — 30 Sept 2006 $68,733 46
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10. Therefore, the contract is changed in the following particulars: Clause B.2, Estimated Cost, Award
Fee and Performance Incentive Fee, is hereby deleted in its entirety and the revised clause B.2, shown on
enclosed replacement pages B-1 through B-2A, is substituted in lieu thereof. Clause B.6, Contract
Funding (NFS 1852.232-81) (Jun 1990), is hereby deleted in its entirety and the revised Clause B.6 shown
on enclosed replacement page B-5 is substituted in lieu thereof. Clause B. 7. 1 IDIQ Task Order
Performance Schedule is hereby deleted in it’s entirety and the revised Clause B.7.1 shown on
replacement page B-6A is substituted in lieu thereof. Clause H. 13. Limitation of Future Contracting
(NFS 1852.209-71) (Dec 1988) and Clause H. 14 Section 508 Requirements are hereby added as shown
on replacement pages H-11 and H-12 respectively. Attachment J-9 Performance Work Statements for
IDIQ Task Orders is hereby deleted and the revised Attachment J-9 shown on replacement page J-9-1 is
substituted in lieu thereof.

11. In order to implement the contract changes resulting from this modification, the page (s) listed below
is added or deleted from the contract as shown. In order to indicate the specific area(s) of change, vertical
lines are shown in the right margin of the enclosed replacement page(s) across from the revised area(s).

UCF Section Pages Added Pages Deleted
B, Supplies or Services B-1, B-2, B-2A B-1, B-2, B-2A
and Prices/Costs B-5, B-6A B-5, B-6A
H, Special Contract Requirements H-11, H-12 H-11
Attachment J-9, Performance J-9-1 J-9-1
Work Statements for IDIQ
Task Orders

Contractor’s Statement of Release

In consideration of the modification agreed to herein as complete equitable adjustment for the contractor’s
proposal for adjustment listed below, the contractor hereby releases the Government from any and all
liability under this contract for further equitable adjustment attributable to such facts or circumstances
giving rise to said contract changes and/or contractor proposals, and for such additional obligations as
may be required by this modification.

Contract Change Identification Proposal Number
Modification No. 46 COLSA No. 05-12-356 dtd January 3, 2006,
Revised January 23, 2006
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PART | - THE SCHEDULE

SECTION B - SUPPLIES OR SERVICES AND PRICE/COSTS

B.1  Supplies And/Or Services To Be Furnished

@ In a manner consistent with the Marshall Space Flight Center (MSFC) values, the
Contractor shall provide all resources (except as may be expressly stated in this contract
as furnished by the Government) necessary for performing the “Huntsville Operations
Support Center (HOSC)” in accordance with the Performance Work Statement,
Attachment J-1.

(b) This is a cost-reimbursement contract with both award fee and performance
incentive fee criteria (CPAF/IF). The award fee (subjective evaluation) and performance
incentive fee (objective evaluation) will be assessed in accordance with the Fee
Evaluation Plan (FEP), Attachment J-7.

(©) A portion of this contract is under an Indefinite Delivery/Indefinite Quantity
(IDI1Q) arrangement, which will also be on a CPAF/IF basis. The purpose of this
provision is to allow the Government to acquire indefinite services as addressed in the
Performance Work Statement, Attachment J-1, Paragraphs 3.0 and 4.0. IDIQ
requirements cannot be adequately defined for inclusion in the contract because the
precise quantities that will be required during the contract period of performance cannot
be predetermined. IDIQ will be ordered in accordance with Clause B.7- Task Ordering
Procedure and Clause B.8- IDIQ Schedule of Rates. The guaranteed minimum quantity
of work that will be ordered under the IDIQ portion of this contract shall be $50,000 per
year. The maximum not-to-exceed (NTE) amount of IDIQ work per contract year is
$3,000,000 per contract year.

(End of Clause)

B.2 Estimated Cost, Award Fee And Performance Incentive Fee

@ The estimated cost of this contract is $65,967,188. The maximum award fee is
$2,654,629. The maximum performance incentive fee is $1,429,417. The estimated cost
plus maximum award fee and maximum performance incentive fee minus the unearned
award fee and unearned performance incentive fee is $69,945,229.

(b) A breakout of estimated cost, maximum award fee, unearned award fee,
maximum performance incentive fee, unearned performance incentive fee, and the total
minus unearned fee for the base contract period is shown below:
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Unearned
Max. Perf. Performance | Total Minus
Period Estimated Maximum Unearned Incentive Incentive Unearned
Covered Cost Award Fee | Award Fee Fee Fees
1/1/04 -
12/31/06 $65,967,188 | $2,654,629 ($63,710) $1,429,417 ($42,295) $69,945,229

(©) A breakout of estimated cost, maximum award fee, unearned award fee,
maximum performance incentive fee, unearned performance incentive fee, and the total
minus unearned fee is shown below for Option 1 and Option 2:

Period Estimated Maximum Unearned Max. Perf. Unearned Perf. | Total Minus
Covered Cost Award Fee | Award Fee | Incentive Fee | Incentive Fee | Unearned Fees
(015’;',89 1| $20701,53 | $827,624 TBD $445,644 TBD $21,074,521
12/31/07)

(015)582 ° | s20861538 | 835827 TBD $450,061 TBD $22,147,426
12/31/08)

(d) The maximum award fee and maximum performance incentive fee for each of the
contract periods specified above is hereby divided and allocated into individual six month
evaluation periods during contract performance in order to calculate award and
performance incentive fee earned.

Maximum

Award Fee

Evaluation Period

01/01/04-06/30/04
07/01/04-12/01/04
01/01/05-06/30/05
07/01/05-12/31/05
01/01/06-06/30/06

01/01/07-06/30/07
07/01/07-12/31/07
1/01/08-06/30/08
07/01/08-12/31/08 1

1
2
3
4
5
07/01/06-12/31/06 6
7
8
9
0

$485,012
$480,581
$429,446
$419,599
$421,631
$418,360
$413,812
$413,812
$417,914
$417,913
$4,318,080

B-2

Maximum
Incentive

$208,928
$269,221
$241,686
$236,384
$237,480
$235,718
$222,822
$222,822
$225,031
$225,030
 $2,325,122
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(e) The amount of award fee which has been earned/unearned pursuant to this
clause and the period to which said fee applies is set forth below:

Award Fee Period Amount Earned Amount Unearned
January 1 - June 30, 2004 $ 456,881 $ 28,131
July 1 - December 31, 2004 $ 454,149 $ 26,432
January 1 - June 30, 2005 $ 420,299 $ 9,147

Total $1,331,329 $63,710

(f)  The amount of performance incentive fee which has been earned/unearned
pursuant to this clause and the period to which said fee applies is set forth below:

Incentive Fee Period Amount Earned Amount Unearned
January 1 - June 30, 2004 $ 208,928 $-0-
July 1 — December 31, 2004 $ 269,221 $-0-
January 1 - June 30, 2005 $ 199,391 $42,295
Total $ 677,540 $ 42,295
(End of Clause)

B.3 Award Fee For Service Contracts (NFS 1852.216-76)(June 2000)

B-2A
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B.5 Premiums For Scheduled Overtime (MSFC 52.222-90) (Feb 2001)

Pursuant to the clause entitled "Payment for Overtime Premiums,” the amount of overtime
premium authorized shall not exceed the amount specified below for the indicated period.

Period Amount

b)(4)

(End of Clause)

B.6 Contract Funding (NFS 1852.232-81) (Jun 1990)

(a) For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds
clause, the total amount allotted by the Government to this contract is $ 52,851,856. This
allotment is for Huntsville Operations Space Center (HOSC) Mission Support Services and
covers the following estimated period of performance: January 1, 2004 through April 15, 2006.

(b) An additional amount of $ 2,991,614 is obligated under this contract for payment of fees.

(c) Recapitulation of funding is as follows:

Previous This Action Total
Estimated Cost $ 48,060,625 $1,799,617 $ 49,860,242
Award Fee 1,874,364 70,185 1,944,549
Performance Incentive Fee 1,009,273 37,792 1,047,065
Total Sum Allotted $ 50,944,262 $ 1,907,594 $ 52,851,856
(End of Clause)

B.7 Task Ordering Procedure (NFS 1852.216-80) (Oct 1996)

(a) Only the Contracting Officer may issue task orders to the Contractor, providing specific
authorization or direction to perform work within the scope of the contract and as specified in the
schedule. The Contractor may incur costs under this contract in performance of task orders and
task order modifications issued in accordance with this clause. No other costs are authorized
unless otherwise specified in the contract or expressly authorized by the Contracting Officer.
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B.7.1 IDIOQ Task Order Performance Schedule

The performance schedule for the IDIQ task orders issued under this contract is set out
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below:
Calendar Task Order Period of Performance Total Order Mod #

Year Amount

2004 01 Chandra 21 Jan 2004 — 31 May 2004 $399,826 3
2004 01/Revision A 21 Jan 2004 — 05 July 2004 n/a 9
2004 02 TD04c-01 5 April 2004 — 31 July2004 $22,814 12
2004 03 2" Gen. 19 July 2004 — 23 July 2004 $4,687 13
2004 04 TD-03,04,06 01 Jan 2004 — 31 Dec 2004 $110,300 17
2004 05TD-02,05 17 May 2004 — 30 Sept 2004 $59,416 17
2004 06 2Yr NRT 01 Jan 2004 — 30 Sept 2004 $263,869 22
2004 07 IDEA, MOVE, Shuttle 15 Oct 2004 — 31 Dec 2004 $98,558 24

Area Additions
2004 08 MOVE Early FY05 01 Oct 2004 — 31 Dec 2004 $77,303 24
2004 09 EPIC FY05 13 Dec 2004 — 31 Dec 2008 $194,753 25
Procurements

2005 10 Agency Wide MOVE 01 Jan 2005 — 31 Dec 2005 $170,798 27
2006 10 Agency Wide MOVE 01 Jan 2006 — 31 Dec 2006 $227,385 27
2007 10 Agency Wide MOVE 01 Jan 2007 — 31 Dec 2007 $223,915 27
2005 11 NTR System 24 Oct 2005 - 31Dec 2006 $176,722 41
2005 12 PDL Library 16 Dec 2005 — 31 Dec 2006 $22,675 44
2007 12 PDL Library 01 Jan 2007 — 31 Dec 2007 $9,283 44
2008 12 PDL Library 01 Jan 2008 — 31 Dec 2008 $9,523 44
2005 13 C3I effort 22 Nov 2005- 31 Dec 2005 $11,241 46
2006 13 C3l effort 01 Jan 2006- 30 Sept 2006 $68,733 46

Performance Work Statements not referenced in Attachment J-9 are contained in the Task
Directives and are an integral part of the contract.

B.7.2 Special Threshold For Task Directives

For administrative purposes, the Contracting Officer Technical Representative (COTR)
may issue written Task Directives to the contractor provided the estimated cost of the
directive is less than $100,000. Each directive will be signed by the COTR and
Contracting Officer, and written acceptance shall be provided by the contractor. These
directives shall be formally incorporated into the contract, along with any equitable
adjustments to contract value, via bilateral modification generally on a monthly basis.

The COTR is not authorized to issue, nor shall the contractor accept, any directive where
the initial estimate exceeds this threshold. If at any time during performance of a Task
Directive the contractor determines that the estimated cost will equal or exceed $100,000,
the contractor shall immediately notify the Contracting Office in writing. Subsequent to
notification, the contractor shall continue performance up to the initial threshold, unless
and until, the Contracting Office directs otherwise.

B.8 IDIQ Schedule Of Rates The fully burdened cost rates below will be used in
pricing IDIQ work authorized under the provisions of B.7, Task Ordering Procedure.

B-6A
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(c) Any ECP submitted to the Contracting Officer shall include a "not-to-exceed"” estimated cost
increase or decrease adjustment amount, if any, and the required [time of delivery or period of
performance] adjustment, if any, acceptable to the originator of the ECP. If the change is
originated within the Government, the Contracting Officer shall obtain a written agreement with
the contractor regarding the "not-to-exceed" estimated cost and period of performance
adjustments, if any, prior to issuing an order for implementation of the change. An ECP
accepted in accordance with the Changes clause of this contract shall not be considered an
authorization to the Contractor to exceed the estimated cost in the contract Schedule, unless the
estimated cost is increased by the change order or other contract modification.

(d) After submission of a contractor initiated ECP, the contracting officer may require the
contractor to submit the following information:

(1) Cost or pricing data in accordance with FAR 15.403-5 if the proposed change meets the
criteria for its submission under FAR 15.403-4; or

(2) Information other than cost or pricing data adequate for contracting officer determination of
price reasonableness or cost realism. The contracting officer reserves the right to request
additional information if that provided by the contractor is considered inadequate for that
purpose. If the contractor claims applicability of one of the exceptions to submission of cost or
pricing data, it shall cite the exception and provide rationale for its applicability.

(e) If the ECP is initiated by NASA, the contracting officer shall specify the cost information
requirements, if any.

(End of clause)

H. 13. Limitation of Future Contracting (NFS 1852.209-71 ) (Dec 1988)

(a) The Contracting Officer has determined that this acquisition may give rise to a potential
organizational conflict of interest. Accordingly, the attention of prospective offerors is invited to
FAR Subpart 9.5--Organizational Conflicts of Interest.

(b) The nature of this conflict is based upon the fact that this contract requires the Contractor to
provide systems engineering and technical expertise to help define, test, verify, and deliver the
Command Control Communications and Information (C3l) data systems architecture team
products for future NASA exploration projects or programs. Future solicitation(s) for these
products may include specifications or statements of work that are derived from or based in
whole or in part on the services provided by the Contractor under this contract.

(¢) In order mitigate or avoid the possibility that the Contractor may actually develop
specifications or statements of work described in paragraph (b), above, that may lead to an
organizational conflict of interest, the Contractor shall fully comply with the approved
Organizational Conflict of Interest Avoidance Plan submitted pursuant to Data Requirements
Document 1016-MA-009 of this contract. If the contracting officer determines that the
Contractor has not fully complied with the Conflict of Interest Avoidance Plan, which results in
an actual organizational conflict of interest, the restrictions upon future contracting, are as

H-11
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follows:

(1) If the Contractor, under the terms of this contract, or through the performance of tasks
pursuant to this contract, is required to develop specifications or statements of work that are to be
incorporated into a solicitation, the Contractor shall be ineligible to perform the work described
in that solicitation as a prime or first-tier subcontractor under an ensuing NASA contract. This
restriction shall remain in effect for a reasonable time, as agreed to by the Contracting Officer
and the Contractor, sufficient to avoid unfair competitive advantage or potential bias (this time
shall in no case be less than the duration of the initial production contract). NASA shall not
unilaterally require the Contractor to prepare such specifications or statements of work under this
contract.

(2) To the extent that the work under this contract requires access to proprietary, business
confidential, or financial data of other companies, and as long as these data remain proprietary or
confidential, the Contractor shall protect these data from unauthorized use and disclosure and
agrees not to use them to compete with those other companies.

(End of clause)

H.14 Section 508 of the Rehabilitation Act of 1973

Section 508 of the Rehabilitation Act of 1973 is applicable to this contract. The contractor shall
comply with all technical standards of 1194.21 through 1194.26 as outlined in
urlhttp://www.section508.gov/index.cfm?FuseAction=Content&ID=12 as applicable.

(End of clause)
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ATTACHMENT J-9

PERFORMANCE WORK STATEMENTS FOR IDIQ TASK ORDERS

TASK 06

Per PWS 3.2.5.1 EHS Cost Savings Initiative and 4.7.1Specific Mission Support, the NRT data storage
capability will be increased to hold a minimum of 2-Years of down-linked telemetry, with significant
expansion room to hold additional data as the 1SS grows. The 2-Year NRT project will also enhance the
user’s ability to retrieve data sets by simplifying the process for requesting archived data and by decreasing
data retrieval time. Note that the NRT system does not process or store Ku-Band payload science data.
This data is stored and made available to users by the Payload Data Services system (PDSS).

TASK 08

Per PWS 3.1.1 System Engineering

Identify and analyze MSFC requirements for the NASA voice switch enhancement project and prepare the
specification and other necessary procurement documentation.

Task 10- Agency Wide Mission Voice Switch Systems Replacement (MOVE) ECR HM 3107

Per PWS 2.1Contract Management, 3.1.1 System Engineering and 4.4 HOSC Mission Services

Support the HQ Project, in accordance with the HQ SOW provided separately, to capture MSFC
requirements and build project procurement specifications. Following contract award, generate Purchase
Orders (POs); receive, install, test, train, and cutover/transition to new voice system. Included in the HQ
Project-level activities are Center-specific tasks; System Requirements Review (SRR), Product Design
Review (PDR), System Design Review (SDR), and Critical Design Review(CDR) activities. Additionally,
MSFC is tasked with site preparations for new Switch delivery, which includes any facility mods, transition
hardware and strategy, documentation updates, and vendor site surveys.

Task 11- NASA Technology Refresh Systems(NTR) ECP 01-2005 HM 3130 ECR HOSC -04-034

Per PWS 3.1.4 — Network Engineering, the contractor will provide the support required to accommodate
the new NASA Technology Refresh systems to the HOSC. The proposed support includes cable
installation, cutover/validation support and removal of legacy network interfaces and equipment.

Task 13- Per PWS 3.1, Engineering and Integration

The contractor shall provide technical expertise and services to the C3I Architecture Team activity. This
work shall include:

Providing systems engineering and technical expertise to help define the data systems architecture for
future NASA exploration programs.

Providing analysis of various options for the future data systems architecture

Producing text and documentation which supports and defines the current technical direction of the data
system architecture definition

Producing prototype data systems and software as needed to test and verify the concepts of the proposed
future architecture for the NASA exploration programs.

Leading and supporting various inter-center team activities that are needed to coordinate the delivery of
C3I Architecture Team products.

The detailed day-to-day tasks are provided by and coordinated by the NASA team leads on the C3lI
Architecture team.
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